


Revised National Timeline (as of November 2022)

Revised National Timeline (as of November 2022)

- Build your local delivery team
- Communicate out the coming changes to;
 - County/ Team
 - District Teams
 - Groups & Sections
 - Units
- Cleaning up Compass data

- Continue communicating in your area
- Build your local change plan
- Cultural and guidance change to team roles
- Changes to our welcome conversations and how we welcome new volunteers
- Changes to local Trustee Boards
- Sharing Our Volunteering Culture locally

- Preparation for new systems
- Migrate members across the new systems
- Provide feedback to support future development of digital systems



Our Proposed Timeline (as of November 2022)

Our Timeline (as of November 2022)

- Build your local delivery team
- Communicate out the coming changes to;
 - ✓ County/ Team
 - ✓ District Teams
 - ✓ Groups & Sections
 - ✓ Units
- Cleaning up Compass data
- Build our local change plan

December

- Communications to:
 - current TAs
 - members of DACs
 - GSL

SEPT - DEC 22

2022

January to December

- Continue communicating about the changes
- Monitor and rollout our local change plans
- Compass data cleansing

January

- Rolling out welcome conversations (and winding down appointments sub-committees)
- Set-up your District Volunteer Development Team (appointments focused)
- Meeting with Training Advisers

February

- Launch your full District Volunteer Development Team

March

- Starting conversations with groups about thinking about the impact of changing to team roles

April

- How current roles fits into new teams

May

- Changes to local Trustee Boards
(if info is available)

June

- What District Support Teams will look like (currently SAS)



JAN - DEC 23

2023

Our Timeline (as of November 2022)



September

- Launch your District Leadership team
- Launch your District 14 to 24 team
- Launch your District Programme team

October

- Move from Scout Active Support to District Support Teams
- The road from training to learning
- Identify IT support needed and recruit IT champions

November

- Sharing 'Our National Volunteering Culture' locally
- Groups move to new team roles structure
- Change readiness checks across the counties

December

- Celebrate successes and look forward

- Compass data cleansing
- Local support and preparation for new systems
- UKHQ migrate our members across the new systems
- Provide feedback to UKHQ to support future development of digital systems

JAN - DEC 23

JAN - MAR 24

2023

2024

FEB 24

We go-live on all new digital systems